

<b>SBAR REPORT</b>	<b>NSA T&amp;F Group</b>
Subject: <b>Safecare Rollout</b>	Date:
Health & Care Standard:	Agenda Item:
Prepared by: <b>Allison Rees, Corporate Matron &amp; Emma Owen, E-Rostering Project Manager</b>	
Sponsored by: <b>Cathy Dowling -Deputy Director of Nursing &amp; Patient Experience</b>	

<b>Situation:</b>	This Paper is to advise on the impending implementation of the Safecare module.																						
<b>Background:</b>	The Health Board has migrated all nurses in acute sites to an electronic rostering system that is integrated with the Nurse Bank module. As part of the digitalisation agenda the Health Board is now moving to the next phase of the project to implement the acuity based rostering tool.																						
<b>Assessment:</b>	<p>In February 2020 the Health Board will begin to implement Safecare across Morriston, Neath Port Talbot and Singleton Hospitals. The system will be implemented in all medical wards that report under the requirement of the Nurse Staffing Act (Wales). It is estimated that this will include 28 wards across the three Delivery Units. It is proposed that Singleton will be migrated first followed by NPT and then Morriston. Implementation in Singleton will take place over a two month period and will follow the timeline below:</p> <table border="1"> <thead> <tr> <th>Meeting</th><th>Proposed Date</th></tr> </thead> <tbody> <tr> <td>Kick Off</td><td>5<sup>th</sup> March 2020</td></tr> <tr> <td>Process Mapping</td><td>5<sup>th</sup> March 2020</td></tr> <tr> <td>Summary Meeting</td><td>12<sup>th</sup> March 2020</td></tr> <tr> <td>Setup Workshop</td><td>12<sup>th</sup> March 2020</td></tr> <tr> <td>RA Training</td><td>2<sup>nd</sup> April 2020</td></tr> <tr> <td>Early Adopter Training</td><td>8<sup>th</sup> April 2020</td></tr> <tr> <td>Review Meeting</td><td>21<sup>st</sup> April 2020</td></tr> <tr> <td>Redeployment and Outputs Training</td><td>21<sup>st</sup> April 2020</td></tr> <tr> <td>Board Reporting</td><td>6<sup>th</sup> May 2020</td></tr> <tr> <td>Operational Day</td><td>6<sup>th</sup> May 2020</td></tr> </tbody> </table> <p>Following this, the implementation is expected to take approximately 20 weeks (excluding August 2020) to migrate the remaining areas. Each phase will include an 8 week implementation process that will be broken down in to two four week blocks;</p> <p>Weeks 1 -4: 4 new clinical areas will be set up on the system, train and educate</p> <p>Weeks 5- 8: Support to the existing first 4 wards in using the system and begin the process with 4 new areas.</p>	Meeting	Proposed Date	Kick Off	5 <sup>th</sup> March 2020	Process Mapping	5 <sup>th</sup> March 2020	Summary Meeting	12 <sup>th</sup> March 2020	Setup Workshop	12 <sup>th</sup> March 2020	RA Training	2 <sup>nd</sup> April 2020	Early Adopter Training	8 <sup>th</sup> April 2020	Review Meeting	21 <sup>st</sup> April 2020	Redeployment and Outputs Training	21 <sup>st</sup> April 2020	Board Reporting	6 <sup>th</sup> May 2020	Operational Day	6 <sup>th</sup> May 2020
Meeting	Proposed Date																						
Kick Off	5 <sup>th</sup> March 2020																						
Process Mapping	5 <sup>th</sup> March 2020																						
Summary Meeting	12 <sup>th</sup> March 2020																						
Setup Workshop	12 <sup>th</sup> March 2020																						
RA Training	2 <sup>nd</sup> April 2020																						
Early Adopter Training	8 <sup>th</sup> April 2020																						
Review Meeting	21 <sup>st</sup> April 2020																						
Redeployment and Outputs Training	21 <sup>st</sup> April 2020																						
Board Reporting	6 <sup>th</sup> May 2020																						
Operational Day	6 <sup>th</sup> May 2020																						

Based on this process the following plan is suggested:

Phase	Target Start Date	DU	Ward
1	10th May 2019	NPT	Ward B Ward C Ward D Ward E Neuro rehab
2	7th June	Morrison (Block 1)	Ward D Ward F Ward S Anglesey
3	5th July	Morrison (Block 2)	Gower AMAU East AMAU West Cardigan
4	30th August	Morrison (Block 3)	Ward H Ward R Ward T Ward V
5	27th September	Morrison (Block 4)	Ward A Ward B Ward J Ward W
6	25 <sup>th</sup> October	Morrison (Block 5)	Ward C Dan Danino Cyril Evans CCU Clydach

This will mean that all areas will be live on Safecare prior to the monitoring period in January 2021.

During the forthcoming month, local project boards will be formed to support the implementation process and each Delivery Unit will be asked to nominate a Senior Matron to take a lead in the implementation process and ensure that the system is embedded.

**Recommendation:**

- To note the content of this paper.
- To agree the proposed rollout plan.
- To continue to support rollout of Safecare.