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Meeting Date 10 September 2020 Agenda Item 2.2 

Report Title Field Hospital Assurance Review 

Report Author Darren Griffiths, Director of Finance (interim) 

Report Sponsor Darren Griffiths, Director of Finance (interim) 

Presented by Darren Griffiths, Director of Finance (interim) 

Freedom of 
Information  

Open 

Purpose of the 
Report 

This report provides the Audit Committee with the final 
report received from the Welsh Government Integrated 
Assurance Hub review of Field Hospitals along with the 
Health Board’s action plan to address the findings of the 
report.  
 

Key Issues 
 
 
 

All Health Boards in Wales which have developed field 
hospitals in response to the COVID-19 pandemic are 
participating in field hospital reviews. 
 
Swansea Bay University Health Board (SBUHB) was 
reviewed by the Welsh Government Integrated Assurance 
Hub between 27th July 2020 and 29th July 2020. 
 
The Health Board received a draft report at the conclusion 
of the fieldwork on 29th July 2020 and received the formal 
report from the Director General for Health and Social 
Services on 24th August 2020. 
 
The report found a Delivery Confidence Assessment (DCA) 
of Amber/Red which is assessed as “successful delivery of 
the project/programme is in doubt with major risks or issues 
apparent in a number of key areas. Urgent action is needed 
to ensure these are addressed, and establish whether 
resolution is feasible.” There were seven key findings in the 
report. 
 
The Health Board’s Field Hospital Establishment Group is 
overseeing the action plan response to the findings and its 
delivery. The action plan was reported back to the Director 
General on 4th September 2020 at his request. A number of 
items within the action plan have already been completed 
since the review.  
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The review team will revisit the Health Board on 12th 
October 2020 to assess the completion of the actions.  
 

Specific Action 
Required  
(please choose one 
only) 

Information Discussion Assurance Approval 
☐ ☐ ☒ ☐ 

Recommendations 
 

Members are asked to: 

 NOTE the content of the assurance review 

 NOTE the arrangements for completing the actions 
to address the review findings 

 NOTE the date of 12th October 2020 for the follow 
up review 
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FIELD HOSPITAL ASSURANCE REVIEW 
 
 

1. INTRODUCTION 
This report provides the Audit Committee with the final report received from the Welsh 
Government Integrated Assurance Hub review of Field Hospitals along with the 
Health Board’s action plan to address the findings of the report.  
 

 
2. BACKGROUND 
All Health Boards in Wales which have developed field hospitals in response to the 
COVID-19 pandemic are participating in field hospital reviews. Swansea Bay 
University Health Board (SBUHB) was reviewed by the Welsh Government Integrated 
Assurance Hub between 27th July 2020 and 29th July 2020.  
 
The review consisted of a document review coupled with a series of interviews with 
key individuals. As the review is a broad review, the participants in the review were 
from the Health Board, Wels Government, Finance Delivery Unit and Local Authorities 
as representatives from each of these bodies were involved in supporting the delivery 
of the Health Board’s response at the start of the pandemic. 
 
Cwm Taf Morgannwg University Health Board are also to be reviewed by the 
Assurance Hub, other health boards have been reviewed by KPMG. At this stage it is 
not clear what the findings have been across all of the reviews but this is expected in 
due course.  
 
The Health Board received a draft report at the conclusion of the fieldwork on 29th July 
2020 and received the formal report from the Director General for Health and Social 
Services on 24th August 2020 (Appendices 1 and 2; letter and report respectively). 
Work had already commenced on delivering the actions set out in the plan upon receipt 
of the draft report and therefore some actions are already complete.  
 
The report found a Delivery Confidence Assessment (DCA) of Amber/Red which is 
assessed as “successful delivery of the project/programme is in doubt with major risks 
or issues apparent in a number of key areas. Urgent action is needed to ensure these 
are addressed, and establish whether resolution is feasible.” There were seven key 
findings in the report. The report states that readiness of the field hospitals has been 
successfully delivered, but that the DCA was undertaken on the basis of “readiness 
for service now of existing Llandarcy and Bay field hospitals”, this is stated on page 3 
of the report at Appendix 2. 
 
The Health Board’s Field Hospital Establishment Group is overseeing the action plan 
response to the findings and its delivery (Appendix 3). The action plan was reported 
back to the Director General on 4th September 2020 at his request. A number of items 
within the action plan have already been completed since the review. 
 
The review team will revisit the Health Board on 12th October 2020 to assess the 
completion of the actions. The Field Hospital Establishment Group will ensure that the 
actions are complete in good time ahead of the review on 12th October and it is 
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envisaged that the action plan, along with the associated evidence of completion will 
form the document review pack to support the commencement of the review.  
 
 
3. GOVERNANCE AND RISK ISSUES 
The DCA assesses the readiness of the Health Board’s field hospitals for service. 
Some services (not bed based services) are already being provided from Bay field 
hospital and the facility is physically ready for occupation. A live exercise is being 
planned to ensure that the hospital can deliver the required service response should 
super surge be needed. 
 
The Health Board accepts the findings of the report and is bringing these before the 
audit committee for assurance. Further updates will be brought before the committee 
along with the findings of the follow up review on Monday 12th October 2020. 
 
 
4.  FINANCIAL IMPLICATIONS 
There are no direct financial implications of this report. The processes for the 
establishment and cost forecasting for the field hospitals, aligned to Health Board 
modelling of potential future COVID-19 waves is subject to separate governance.  
 
 
5. RECOMMENDATION 
Members are asked to: 

 NOTE the content of the assurance review 

 NOTE the arrangements for completing the actions to address the review 

findings 

 NOTE the date of 12th October 2020 for the follow up review 
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Governance and Assurance 
 

Link to 
Enabling 
Objectives 
(please choose) 

Supporting better health and wellbeing by actively promoting and 
empowering people to live well in resilient communities 

Partnerships for Improving Health and Wellbeing ☒ 

Co-Production and Health Literacy ☒ 

Digitally Enabled Health and Wellbeing ☐ 

Deliver better care through excellent health and care services achieving the 
outcomes that matter most to people  

Best Value Outcomes and High Quality Care ☒ 

Partnerships for Care ☒ 

Excellent Staff ☒ 

Digitally Enabled Care ☐ 

Outstanding Research, Innovation, Education and Learning ☒ 

Health and Care Standards 
(please choose) Staying Healthy ☒ 

Safe Care ☒ 
Effective  Care ☒ 
Dignified Care ☒ 
Timely Care ☒ 
Individual Care ☒ 
Staff and Resources ☒ 

Quality, Safety and Patient Experience 

Ensuring increased delivery confidence of our field hospital capability as the super 
surge component of the Health Board’s COVID-19 response will ensure that sufficient 
capacity exists to treat patients in a planned way, in the most appropriate care setting.  
 

Financial Implications 

There are no direct financial implications of this report.  
 

Legal Implications (including equality and diversity assessment) 

Some of the findings of this report require finalisation on conclusion of the 
collaborative agreement and lease arrangements for the field hospitals. These action 
are nearing completion. 
 

Staffing Implications 

There are no direct staffing implications as a result of this report but there are clear 
workforce components of the Health Board’s COVID-19 response plan should 
demand be such that both surge and super surge capacity be required.  
 

Long Term Implications (including the impact of the Well-being of Future 
Generations (Wales) Act 2015) 

Ensuring that the Health Board has a resilient plan for delivering sufficient capacity to 
meet any COVID-19 future waves will ensure timely access to care and reduced risk 
of any preventable long term harm to patients who otherwise may have been unable 
to access care. 
 

Report History This report is the first report to the committee on the Field 
Hospital Assurance Review. 
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Appendices Appendix 1 – Letter from Director General to Chief Executive 
Issuing Field Hospital Review 
Appendix 2 – Final Field Hospital Review Reports 
Appendix 3 – 3rd September 2020 update of Assurance 
Review Findings Action Plan 
 

 


