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Meeting Date 01 April 2021 Agenda Item 2.4 

Report Title Information on the Estates backlog maintenance 
works and condition appraisal survey. 
 

Report Author Simon Davies, Assistant Director of Strategy (Capital 
Planning), Des Keighan, Assistant Director of Operations – 
Estates, Mark Parsons, Assistant Director of Health and 
Safety 
 

Report Sponsor Chris White, Chief Operating Office 
Christine Williams, Interim Director of Nursing & Patient 
Experience 
Siân Harrop-Griffiths, Director of Strategy 
 

Presented by Des Keighan, Assistant Director of Operations – Estates 
 

Freedom of 
Information  

Open  

Purpose of the 
Report 

The purpose of the report is to update the committee on 
the backlog maintenance position together with the 
required six facet survey/condition appraisal which will 
inform the draft Estates Plan and also to ensure that the 
Health Board is best placed to maximise the utilisation of 
its estate and to make strategic decisions about how its 
buildings support the delivery of the Clinical Services Plan. 
 

Key Issues 
 
 
 

The Health Board needs to have a thorough understanding 
of the condition of its estate to ensure that it is best placed 
to maximise the utilisation of the estate and to make 
strategic decisions about how its buildings support the 
delivery of the clinical strategy. 
 
We know we need to provide decant capacity to undertake 
any deep cleaning of the existing estate and accommodate 
any ward refurbishment or refresh works on the Morriston 
site. Currently we do not have an up to date condition 
survey to support our strategic decisions - unlike the 
majority of Health Boards in Wales. This means that when 
we are developing business cases we are not in a position 
to provide detailed information on how those developments 
will affect or backlog maintenance risks. 
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The provision of a condition appraisal (six facet survey) is 
required by WHBN 00-08 (NHS Estatecode) and is the 
foundation upon which the Health Board’s draft Estates 
Plan is based. Historically, this has always been regarded 
as the ‘minimum data set’ of information necessary on 
which to base intelligent decisions about the future of a 
Health Board’s Estate. 
 
It is recommended in “Estatecode supplement: Land and 
Property Appraisal and Estate Performance Indicators” that 
a detailed property appraisal is completed every five years, 
or whenever there has been a major change in the property 
portfolio. The Health Board has not completed a condition 
appraisal since 2009, relying on desktop survey work to 
inform the condition appraisal information submitted as part 
of the EFPMS returned to Welsh government.  
 

Specific Action 
Required  

(please choose one 
only) 

Information Discussion Assurance Approval 
☐ ☒ ☐ ☒ 

Recommendations 
 

Members are asked to: 

 NOTE the capital bids submitted to Welsh 
Government for targeted funding for backlog 
maintenance and environmental improvements, and 
the limited funding available within the 21/22 
discretionary capital programme.  

 NOTE the identified backlog maintenance works 
highlighted in the report and the resources section 
of Admin Control. 

 NOTE the requirement for revenue funding of the 
six facet survey and condition appraisal work 
together, recognising that there will be additional 
resources required to manage statutory 
compliance requirements i.e. asbestos, fire, 
legionella and general Health and Safety matters 
including updated risk assessments. 
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ESTATES BACKLOG / RISK REDUCTION PLAN UPDATE 2021/22  
 
 

1. INTRODUCTION 

The purpose of the report is to set out the current estates backlog maintenance 
position and six facet survey work required to inform the Estates Plan going forward, 
indicating the condition of our estate and highlighting the high-level estates planned 
backlog maintenance works to be carried out in 2021/22. 
 
 
2. BACKGROUND 
Although significant investments have been made over the last few years in new and 
refurbishment estate across the Health Board, concern remains with a number of out 
of date buildings which require urgent repairs and major refurbishments. One problem 
identified, apart from funding, is the lack of decant capacity on our acute sites. This 
has also been raised by the Infection Control team who have highlighted that the 
inability to go into an empty ward to undertake any deep cleaning reduces their ability 
to tackle outbreaks. It has also been recorded in Wales BBC reports that most Health 
Boards cannot even afford to fund reviews (six facet survey work) of their backlog 
maintenance which is required at a five year frequency.  
 
The cost to undertake a condition survey is around £250k - £300k. The last backlog 
maintenance survey work was carried out in 2018.  However, it only covered the 
Bridgend estate which was transferring to Cwm Taf Morgannwg. Therefore, no up to 
date information is available to show a base line position for the estate condition and 
accurate backlog maintenance costs.  
 
The recommendation to complete a full condition appraisal has been echoed by 
Internal Audit who have advised that a condition appraisal should be undertaken as a 
matter of urgency. The Health Board has not carried out a full condition appraisal for 
nearly 10 years, relying on desk top exercises utilising standard industry cost 
estimates to update its condition appraisal information year-on-year.   
 
 
3. ASSESSMENT 
Whilst Estates try to manage their revenue position to prioritise urgent maintenance 
works, they heavily rely on support funding from the Health Board discretionary capital 
funding each year which is always over committed but still ensures the presentation 
of a balanced plan. 
 
The current backlog maintenance costs were reported for 19/20 as £25.6m in the high 
significant risk categories, out of a total backlog of £67.5m. These include old 
engineering systems and fabrics / finishes. Historically there has only been enough 
money to meet statutory guidance e.g. fire, asbestos, legionella and not to tackle the 
backlog.  
 
The overall position is detailed in the table below. This identifies not only the cost per 
category but also the risk adjusted back log. When you calculate the risk-adjusted 
backlog maintenance figures for the high and significant risks they have their costs 



Page | 4  
Health and Safety Committee – Thursday, 1st April 2021 

included in total, whereas medium and low risk costs are divided by the expected life 
the building or asset. 
 
Example: If there is a high risk cost of £1m against the building with a lifecycle 
(expected life) of 10 years. It is reported as the backlog risk adjusted figure of £1m. If 
the same building has a medium risk of £1m, the risk adjusted backlog maintenance 
figure would be reported as £100k. 
 

Level of risk 
 

£ 

Cost to eradicate High Risk Backlog  12,056,000 

Cost to eradicate Significant Risk Backlog  13,545,411 

Cost to eradicate Moderate Risk Backlog 34,029,362 

Cost to eradicate Low Risk Backlog   7,822,097 

Total Backlog maintenance Cost 67,452,870 
  

  

Risk Adjusted Backlog Cost 19/20 27,298,012 

 
The risk adjusted backlog is developed from the condition survey and provides the 
cost to repair the building or assets listed along with the risk that the failure would 
present. The backlog maintenance survey covers six defined areas.  
 
Physical condition: The physical condition profile examines the building structure and 
fabric together with mechanical and electrical engineering installations. It identifies 
what proportion of the building area is in a particular condition category, detailed 
below: 
 

A  as new and can be expected to perform adequately to its full normal life 
 
B  sound, operationally safe and exhibits only minor deterioration 
 
B(C) currently as B but will fall below B within five years 
 
C  operational but major repair or replacement is currently needed to bring 

up to condition B 
 
D  operationally unsound and in imminent danger of breakdown 
 
X  supplementary rating added to C or D to indicate that it is impossible to 

improve without replacement 
 

Statutory Compliance: There is a wide range of statutory standards relating to 

hospitals and a number of non-statutory standards required by the Department of 
Health, with which compliance is required through controls assurance and will result 
in a Risk Register.  These include some Welsh Health Technical Memoranda (WHTM) 
and Welsh Health Building Notes (WHBN), and all Firecode documents.  This facet is 
split into fire compliance and health and safety, and whilst it is assessed separately 
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the overall results are included in the physical condition element of the survey and the 
costs to bring up to the appropriate standard are included in the backlog maintenance.  
 
Functional Suitability: The functional suitability analysis describes how effectively a 

site, building or part of a building supports the delivery of a specified service, in terms 
of space relationships, services, amenity, location, environmental conditions and 
overall effectiveness.  
 

It is from this review that we develop the backlog maintenance costs to address the 
short comings within the estate and bring it up to condition B which is defined as 
“sound, operationally safe and exhibits only minor deterioration”. This is risk assessed 
and prioritised. From this information the Health Board can make informed decisions 
on how it utilises its estate to best deliver the Clinical Strategy. 
 
Within the Health Board risk register (ID:2159 – HBR 64), this outlines insufficient 
resources and capacity of the health and safety team to maintain legislative and 
regulatory compliance. This covers health & safety; fire; manual handling; violence & 
aggression – security & case management. A business case is being submitted to 
address current resource levels and will require significant investment to provide an 
appropriate level of resource in line with other health boards.  
 

High Risks 

Internal Drainage 

Pitched/Flat Covering 

AHU/Ventilation Systems 

Emergency Lighting 

Automatic Doors - Site Wide 

Backlog - Theatre Wall 

BMS 

CCTV System 

Electrical Infrastructure 

Electrical Infrastructure 

Electrical Infrastructure - The Generator in Sub-3 needs to be replaced due to the fact 
additional capacity is required 

Fire Alarm System 

Fire Dampers 

Fire Door Replacement 

DHW Systems – PRMS 

Infrastructure Works - Distribution Panels and Boards 

Infrastructure works - Grease Trap Catering 

Infrastructure Works -Heating Systems - PRMS 

LV/Generator 

Medical Gases Upgrades  

Nurse Call System 

Statutory - Void Access for Central Ward Block and Undercroft 

Steam Infrastructure 
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UPS/IPS 

Waste Yard - Rear of Estates Building. 

Water Management Systems 

Whole Site - Fire Dampers. 

 
Capital and Estates Plan 

The Health Board is required to hold a Capital and  Estates Plan.  This  provides a 5 -10 
year plan detailing how the Health Board plans to develop its clinical services and detail 
how those service changes will affect the existing Estate. The challenges of COVID-19 
have brought forward new ways of working, with technology being used to assist in 
service provision, removing the need for direct patient contact in some services. 
Following the approval of our Clinical Services Plan in January 2019 it is essential that 
we have a Capital and  Estates Plan to deliver the clinical services in a modern and 
compliant infrastructure. 
 
Prior to commencing  this it is essential that the Health Board commissions a six facet 
survey. This will provide the necessary information enabling the Board to make informed 
decisions on the estate. 
 
Some initial work has already been completed including a review of existing information 
through K&L Estates Management Limited, this provided a gap analysis and action plan 
that has assisted in developing a draft Plan.    
 
Opportunity for Funding for Targeted Backlog maintenance Improvements in 
The NHS Estate in Wales  
 
The Welsh Government’s Targeted Funding Programme of Investment is intended to 
assist NHS organisations in Wales to respond to the following drivers: 

a) An ongoing trend of escalating physical condition and statutory compliance 
backlog costs across the NHS estate (including Fire Safety in particular) 

b) An increasing need for investment in the upkeep and development of 
infrastructure engineering services across healthcare sites  

c) Pressures on the mental health estate, manifesting through increased risks to 
health and safety 

d) Welsh Government’s commitment to achieve net-zero carbon by 2030. 
 
The Welsh Government Targeted Improvements funding programme amounts to a 
total of £37m and is available for FY 2021/22. 
 
The table below provides an estimated profile of the funding available, although Welsh 
Government may elect to change the apportionment, subject to the nature of 
applications made: 
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Funding Programme Profile Details 2021/22 

Fund Category Budget Total £ 
(Inc VAT) 

Estates Fire Safety backlog  5,000,000 

Estate Infrastructure 10,000,000 

Mental Health Estate   6,000,000 

Decarbonisation 16,000,000 

Totals 37,000,000 

 
All awarded amounts are to be used by the applicant NHS body as Capital, as defined 
in the Capital Accounting Manual. Applicants will be liable for any associated revenue 
costs that may be incurred. 
 
It is also worth noting that Health Boards are encouraged to submit priority bids for 
funds from each of the categories.  Organisations can submit several bids for a series 
of projects within a category, or if they are part of a programme, combine them into 
one for a category. 
 
On the 26th of February the Health Board submitted the following prioritised list of 
backlog maintenance and decarbonisation works that we could realistically undertake 
during 21/22 - 
 
 

Infrastructure 

Site Bid Value 

Morriston ED Digital Security System £252,000 

HQ Baglan New Roof £537,240 

Morriston Flooring Ground £330,000 

NPT Resource Centre Ventilation Provision COVID £  93,600 

Morriston AHU Repairs £  72,000 

Morriston Flooring Lower Ground £132,000 

 
 

Fire 

Site Bid Value 

Singleton Compartmentation £  42,000 

Morriston Emergency Lighting £  65,000 

Morriston Fire Doors Ground Floor £429,000 

Morriston Fire Doors Lower Ground Floor £165,000 

 
 

Decarbonisation 

Site Bid Value 

Morriston AC to Server Room £   518,400 

Health Board EC Fans £   390,411 

Health Board LED Lighting £2,149,397 

Singleton Calorifier Replacement £   396,000 
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Mental Health 

Site Bid Value 

LD Bungalows, Bryn Afon Refurbish inc anti-lig £585,948 

LD Bungalows, Swn Yr Afon Refurbish inc anti-lig £585,948 

LD Bungalows, Meadow Court Refurbish inc anti-lig £585,948 

LD Bungalows, Dan Y Bont Refurbish inc anti-lig £585,948 

LD Bungalows, Ty Garth 
Newydd 

Refurbish inc anti-lig £645,150 

 
A full list of bids has been included in the resources section of Admin Contol which is 
circa £14m in total. It was important that we qualified that this work would be completed 
within the financial year 21/22. 
 
Early indications are that the Health Board will receive a total of £6.1m to undertake 
backlog maintenance works.  However, this has yet to be formally confirmed by Welsh 
Government so that works can start early April 21. 
 
Discretionary Funding supporting backlog maintenance works for 21/22. 

 
A draft discretionary capital programme for 2021/22 was presented to the Senior 

Leadership Team on 17th March 2021.  The main source of funding is the £11.167m 

discretionary funding received from WG.  Subject to agreement of the annual plan 

priorities the following schemes have been identified for funding in 2021/22 from the 

plan:- 

 

Ward and Theatre Refurbishments 

An allocation of £400k is proposed to undertake a light touch refurbishment across a 
number of patient environment areas. Over the last few years it has been particularly 
challenging to undertake full ward refurbishments due to bed pressures, leading to 
planned ward areas being unavailable and no opportunities to use a decant ward to 
free up the space to undertake any refresh or maintenance works. Two years ago, 
only light refurbishments (flooring, painting & lighting) in patient areas within a ward 
environment were possible. The situation deteriorated further last year with any light 
refurbishment works in wards only able to be undertaken primarily in non-patient 
areas. To ensure sufficient improvements are made, the provision of  decant capacity 
remains a high priority. 
 
In addition to the proposed light refurbishment works, there are two business cases  
planned for submission to WG over the next few months for major refurbishments in 
Morriston for Ward G and ITU. 
 
 
Backlog Estates Maintenance 
A proposed programme has been constructed from the high and significant risks 
recorded in the Oakleaf Estates backlog maintenance system. The minimum proposed 
investment is £735k. It should be noted that further work is being undertaken on the 
actions identified in risk assessments, which may alter this proposal taking into 
account any WG Estates programme funding backlog bids as mentioned previously.   
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As highlighted last year, the Health Board has been successful in attracting major 
capital investment from WG following approval of the 2015 approved SOP (Strategic 
Outline Programme). There is a proposal to submit business case 2.2 from this SOP, 
for a major £9m investment in a new Sub Station 6 at Morriston. WG have advised 
that following this case any further significant investment will require a refresh of the 
SOP, which in itself will require the completion of our Estates Strategy and a revenue 
investment in a health board wide condition appraisal survey (six facet survey).  
 
Facilities 
A rolling programme of investment in catering facilities was approved by the Executive 
Team in 2019.  Works on phase 1 for the Morriston servery and refurbishment of the 
Singleton Coffee Shop were completed in 2020/21. The remaining priorities have been 
split into two further phases: 
  

 Major equipment purchases for £390k including blast freezers, dishwashers 
and cooking centres have been brought forward from the 2021/22 plan and 
were purchased in Q4 2020/21.  

 Design work will commence in 2021/22 to undertake remaining refurbishments 
of islands 1 and 2 in the Morriston dining room, as the need for decant areas 
mean these works are best undertaken alongside a planned roof replacement 
and electrical rewiring. Design work will also commence on the Singleton dining 
room refurbishment. The plan would be to include both schemes in a future 
Environmental Infrastructure BJC, with a view to commencing works in 
2022/23.  As described above the acceptance of the BJC will require the 
completion of the Capital and Estates Plan and condition appraisal survey. 

 

GOVERNANCE AND RISK ISSUES 
The provision of a condition appraisal (six facet survey) is required by WHBN 00-08 
(NHS Estatecode) and is the foundation upon which the Health Board’s Capital and 
Estates Plan is based. Historically, this has always been regarded as the ‘minimum 
data set’ of information necessary on which to base intelligent decisions about the 
future of a Health Boards Estate.  
 
Failure to have an up-to-date condition appraisal or six facet survey, and Equality Act 
2010 information results in strategic decisions on the provision of clinical services 
within the Health Board’s Estate possibly being made based on information that is 
flawed or inaccurate. The level of risk associated with backlog maintenance effects 
the calculation of backlog maintenance costs for a building. 
 
 
The risk around lack of resources is held within the Risk Register and a Business Case 
is being prepared around the resource required to support the Estates function. 
 
4. FINANCIAL IMPLICATIONS 

 
The cost of procuring a condition appraisal can vary, however, industry standards 
dictate a cost for a six facet survey plus Equality Act review of between £0.90 to £1.10 
a metre squared. Which gives a budget cost of between circa £243k to £297k. 
Approval has been previously given by the Executive team to develop the specification 
and procure a six facet survey and Equality Act review of the Health Boards estate. 
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This was approved last year however due to funding constraints this work was not 
completed. Based against the previous costs obtained a budget of around £250k to 
£300k plus VAT will be required.  

 
 
 

5. RECOMMENDATION 
Members are asked to: 

 NOTE the capital bids submitted to Welsh Government for targeted funding 

for backlog maintenance and environmental improvements, and the limited 

funding available within the 21/22 discretionary capital programme.  

 NOTE the identified backlog maintenance works highlighted in the report and 

the resource section of Admin Control. 

 NOTE the requirement for revenue funding of the six facet survey and 

condition appraisal work together, recognising that there will be additional 

resources required to manage statutory compliance requirements i.e. 

asbestos, fire, legionella and general Health and Safety matters including 

updated risk assessments.  
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Governance and Assurance 
 

Link to 
Enabling 
Objectives 
(please choose) 

Supporting better health and wellbeing by actively promoting and 
empowering people to live well in resilient communities 

Partnerships for Improving Health and Wellbeing ☐ 

Co-Production and Health Literacy ☐ 

Digitally Enabled Health and Wellbeing ☐ 

Deliver better care through excellent health and care services achieving the 
outcomes that matter most to people  

Best Value Outcomes and High Quality Care ☒ 

Partnerships for Care ☐ 

Excellent Staff ☐ 

Digitally Enabled Care ☐ 

Outstanding Research, Innovation, Education and Learning ☐ 

Health and Care Standards 
(please choose) Staying Healthy ☐ 

Safe Care ☒ 
Effective  Care ☐ 
Dignified Care ☐ 
Timely Care ☐ 
Individual Care ☐ 
Staff and Resources ☒ 

Quality, Safety and Patient Experience 

Good financial governance will provide the support needed across the health board 
to deliver statutory compliance and regular reporting to highlight Health and safety 
matters.  

 

Financial Implications 

Note the potential Welsh Government Funding Programme for Targeted 
improvements.  

Support the revenue costs for undertaking the 6 facet survey works and condition 
appraisal. 

 

Legal Implications (including equality and diversity assessment) 

There are no legal implications to highlight.  

Staffing Implications 

Additional resources required to undertake statutory compliance works. 

Long Term Implications (including the impact of the Well-being of Future 
Generations (Wales) Act 2015) 

Robust financial governance arrangements will ensure the right decisions are made 
for the long-term future of the health board.  

Report History This is the third formal report on condition appraisal and 
identified risks to the health board, together with verbal 
updates provided by the Assistant Director of Operations – 
Estates. 
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Appendices *In the Resources Section* 
Appendix A 
Full Health Board bids for Welsh Government Funding 
Programme for Targeted Improvements 21/22. 
 
Appendix B 
Areas covered in Six Facet Survey 
 

 

 


