Appendix C

Engagement on Experience of Older People's Mental Health Services in Swansea and Neath Port Talbot and Proposed Permanent Closure of 14 Beds at Tonna Hospital

Engagement Plan and Timeline

Engagement Plan

It has been agreed with Swansea Bay Community Health Council that the following engagement activities will be carried out:

Attendance at meetings:

Stakeholder Reference Group Local Medical Committee Executive Swansea Bay Youth South West Wales BAME Regional Meeting Accessibility Reference Group Sight Loss Groups **Deaf Clubs** Hard of Hearing Groups Access Groups NPT Older People's Forum Swansea 50+ Forum CALON Partnership Forum West Glamorgan Partnership Swansea LGBTQ+ Forum **Regional Carers Partnership**

Distribution to stakeholders:

Documents will be distributed to all the above groups as well as the following:

- Local Authorities
- Assembly Members
- Libraries
- -

Drop in sessions (from 2pm to 7pm):

- Swansea (Quadrant Shopping Centre)
- Neath Civic Centre
- Port Talbot (Aberavon Shopping Centre)
- Tonna Hospital
- Ysbryd y Coed, Cefn Coed Hospital
- Swansea Carers Centre
- Neath Port Talbot Carers Service

Engagement Timeline

| Action | Deadline |
|---------------------------------------|--|
| Discussions with Community Health | CHC Executive – 18 th February 2020 |
| Council on content of engagement | |
| document, engagement process and | |
| timeline | |
| Health Board meeting to agree | Health Board meeting – 27 th February |
| engagement document | 2020 |
| Welsh & accessible versions of | 2 nd March 2020 |
| documentation produced | |
| Engagement period | 2 nd March to 24 th April 2020 |
| Mid-point engagement review | w/c 23 rd March 2020 |
| Consideration by CHC of outcome of | 12 th May 2020 |
| engagement | |
| Consideration by Health Board of | 28 th May 2020 |
| outcome of engagement and decision | |
| made on either closing beds or | |
| undertaking a period of formal public | |
| consultation | |